
Customer Status Report

Weekly Executive Status Report
Project: Statewide Voter Registration System
Project Manager: W. Gary Bush gbush2@covansys.com
For Weeks Ending: 14-Apr-06
Project Schedule: 409 days used of 336 total project days

122% of implementation schedule expended

Project Highlights
The following represent the most important facts about the project as of this status report:

Recent Accomplishments
The tasks listed below were completed recently by the project team:

Project Plan
Phase Key Task Who Start Date

Scheduled 
Complete 

Date Comments
P7a4 Process Data through Conversion 

Programs
GLBush Underway 5-Apr 3rd data pulls scheduled for five Group B 

counties being run at Aradyme.
P7a4 Process Data through Conversion 

Programs (DataView)
GLBush Underway 5-Apr DataView sessions completed for Group D 

counties. 
P7b2 Conduct Internal Testing (Interface, 

Integration)
GLBush Underway 31-Mar AAMVAnet link approved and activated.  Logic 

bug being corrected.

Work in Progress
The tasks listed represent the activities in which the team is engaged the week following this reporting period.

Project Plan
Phase Key Task Who Start Date

Scheduled 
Complete 

Date Comments
P7a4 Process Data through Conversion 

Programs
GLBush Underway 17-Apr 3rd data pulls scheduled for five Group B 

counties to be loaded into SVRS next week.
P7b2 Conduct Internal Testing (Interface, 

Integration)
GLBush Underway 12-Apr MVC and SSN (AAMVAnet) interfaces being 

enhanced with new State requirements.

Coming Events
Upcoming Activities
The events listed below are highlights scheduled for the near future of the project.

Data Conversions Enter Final Phase.
- Eight Counties have been converted into the Production system.
- Group B counties' final data pulls will be loaded next week.
- DataView sessions for the group D counties were completed this week.  Returns expected next week.
- Final Pull dates for the remaining 8 counties have been scheduled to meet the new rollout plan.  Adjusted CLIP's have been sent to them.

DIA Agency interfaces for Deaths and Felons now implemented.  MVC was implemented this week, but being corrected.  
- Full data loads of death and felon files will be received monthly from all 4 agencies.
- Driver's License and SSN interface was activated, but a logic bug must be corrected.  Still being worked.

Business Transition Change Management Plan Underway
- CM staff continue to work with county staff, as required, to handle new issues and additional data conversion reviews.
- Track 2 (SVRS Application) training classes have been re-scheduled for the remaining counties and municipalities to align with the new rollout schedule.
- All training sites have been acquired to support the new class schedules.
- Two sets of regional classes are being scheduled to support those county staff who missed their previous Track 2 classes.
- Final set of municipal worker training classes are scheduled for mid-May.
- The CBT to provide additional training for on-going support of both current and future office staff is in final testing.

Phase 4 (Software Modification and Testing) Closing Out
- Final bug fixes are being made by the development team.
- MVC and AAMVAnet (SSA) link was activated.  An incorrect logic bug required temporarily shutting it down, until corrected.
- The full, bidirectional County Back-up solution is scheduled for testing on 4/30/06.
- Performance testing of the production server application was again re-scheduled for next weekend, due to rollout corrections.
- Issues found in the Group A Counties continue to be studied and corrected.
- FRD for Public Access Web application is in final drafting. Implementation targeted for this summer.
Phase 5 (Pilot Implementation) Concluded
- The Change Management Team continue to work issues uncovered previously in Essex, Mercer, and Ocean Counties.
- The pilot counties now move into Warranty support.  Future issues will be handled through the SVRS HelpDesk.
Phase 6 (Staged Rollout and Deployment - Remaining Sites) is Underway.
- Group A Counties are now live.  Some issues continue to be worked by the development and conversion teams.
- Rollout schedule for the remaining groups is very tight, due to numerous local elections, occuring monthly in various counties.
- Group B final data loads are scheduled for next week, with on-site support delayed to the week after, because of next Tuesday's school elections.
- Notification Cards, utilizing a common format for each county, are being printed to get counties a starting supply.
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Status Start Date

Scheduled 
Complete 

Date Comments
Scheduled 17-May On-going Every Tuesday @ 9:30AM

Re-Scheduled 12-Sep 22-Apr System adjustments require more testing 
Scheduled 30-Apr 19-May To be implemented after all counties active

Project Scope Changes
The following changes to the project scope have been proposed by Covansys to The State of New Jersey

CR Status Change Request

Change 
Request 
Owner

CR Approval 
Date CR Impact Comments

Accepted Addition of 6th county to Pilot Group WG Bush 4-Apr-05 Medium 6th county now confirmed
Approved All-Oracle Database for all servers WG Bush 30-Jun-05 Large Cost reduction approved.
Completed Workflow changes for DIA screens WG Bush TDB Medium Final screens implemented
Approved End-user hardware increase above 

proposal estimates
WG Bush 22-Jul-05 Large State will purchase this HW through Covansys.

Approved Proposal to Purchase Print Servers for 
each county (21)

WG Bush 24-Aug-05 Large State will purchase this HW through Covansys.

Approved Cost Savings to State by dropping end-
user hardware M&S in lieu of ordering 
additional replacement hardware.

WG Bush 24-Aug-05 Large State will purchase this HW through Covansys.

Approved Proposal to Purchase Server Racks for 
Mercer and Essex Counties

WG Bush 24-Aug-05 Small State will purchase this HW through Covansys.

Approved Additional PC purchases for Missed and 
Increased Counts to Counties

WG Bush 29-Aug-05 Medium State will purchase this HW through Covansys.

High Level Project Schedule

Event
Weekly Team Status Meetings
Performance and Load Testing of application & systems
Final Testing of the full County Backup Server System
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